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1 BIA Brown 08/17/99 T Provide site closure document template. 02/08/00 Ongoing. Brown is looking at examples from
the state of Washington.

Not present

2 FAA Swearingen 07/13/99 T Respond to 03 Jan letter re: tower rehabilitation 05/02/00 FAA awaiting headquarters to decide what to
do.  FAA sent Benson information regarding
how to get a site listed on the National Historic
Register.  Unless FAA hears otherwise, they
will proceed with demolition of the tower.

3 MIC Benson 11/17/99 M Provide FAA with technical support needs. 05/02/00 Ongoing. FAA sent job descriptions for review
and compiling by Benson.

4 MIC Benson 10/26/99 T Look for a MIC Council action granting
selected authority to ERAC for sign-off on site
closure. Provide to MOU.

05/02/00 Ongoing.
ERAC meeting is rescheduled for 9 May.

5 USAED Hanson 02/29/00 T Obtain SHPO signatures on MOA’s. 05/02/00 FAA and USAED signatures obtained.
Awaiting SHPO signatures.

6 USAED Elconin 02/08/00 T Coordinate preparation of a briefing paper
describing progress to date and plans for 2000.

05/02/00 Briefing paper and other community relations
items have been negotiated with Jacobs.
Should be awarded within a week.

7 USAED Hanneman 03/15/00 M Finalize QAPP 05/03/00 05/02/00 Ongoing.  Hanneman is incorporating
comments and preparing tables.  Ready for
distribution 03 May.  This will be a living
document.

8 USAED Hanneman 03/15/00 M Provide MIC and FAA the data from USAED
1998 survey.

05/02/00 Ongoing.  Hanneman will provide the data.
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9 USAED Elconin 03/15/00 M Distribute Tamgas Harbor UXO survey report. 05/02/00 Ongoing.  Elconin is waiting to receive report
from Alaska Commercial Divers.

10 USAED Elconin 04/03/00 T Request the information or report from the
Alaska Commercial Divers on UXO at Duke
Island and distribute.

05/02/00 Ongoing.

11 USAED Elconin 05/02/00 T Determine the next step for the Environmental
Justice proposal.

The USAED prepared and submitted a proposal
requesting funds for Annette Island.

12 USCG Deering 03/15/00 Send a letter to Benson outlining plans for
USCG tank removal.

05/02/00 Ongoing.

13 USCG Deering 03/15/00 M Distribute PA (Preliminary Assessment
Report) to MOU

05/02/00 Ongoing. Being finalized.  Will be four more
weeks before distribution.

14 USCG
USAED

Hanneman
Deering

04/03/00 T Review and discuss the Kodiak Soil
Management Plan.  Revise as necessary prior
to posting on the website

05/02/00 Ongoing.

15 MOU 12/14/99 T Submit articles and work schedules to Benson
for newsletter.

05/23/00 05/02/00 Ongoing.

16 MOU 08/17/99 T Provide Kimmel or Swearingen with project
updates for the web site.

Ongoing
05/23/00

05/02/00 Ongoing. Look at web page under
“correspondence.”
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17 MOU 05/02/00 T Review and comment on the proposed Annette
data management plan.  Send to Elconin or
Sarwas.

05/26/00

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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1 FAA/
USAED

Swearingen/
Elconin

06/15/99 T Develop MOU administrative record. 05/02/00 Ongoing. Jacobs has been tasked to develop.

2 MOU Renk/
Elconin

07/21/99 M Prepare C-3 Plan backup documentation. 05/10/00 05/02/00 Ongoing. Jacobs has first 70 FAA sites.  They
will be sent to FAA for review of the drafts.
FAA will distribute.

3 USCG/
FAA

Peterson/
Swearingen

01/11/00 T Devise a system for naming and managing
photographs.

04/18/00 Ongoing.  Software from OTG will be used as
an electronic document management system.
Compatible with USCG.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard


